
Bridge Program Oversight Committee 

Meeting convened: 11:05 a.m. 

MINUTES 
Committee Conference Call 

November 23, 2005 

I. SFOBB East Span E2/T1 Marine Foundation Contract 
A. CCO 29 - Contract Restart 

The Department confirmed the CCO has gone through all of its internal processes 
and is ready for TBPOC consideration. 
Director Kempton reiterated that final CCO approval authority rests with the 
TBPOC. 
Based on the AB 144 budget, a robust project balance remains. A key risk 
associated with the balance is the unknowns of foundation work, but based upon 
the rock under this foundation, the risk is less than with Carquinez and Benicia-
Martinez Bridges. 
The TBPOC unanimously approved the CCO) 
A joint press release is to be developed by Caltrans and will be sent out after the 
contractor signs the ceo. 

II. SFOBB East Span SAS Contract 
A. Addendum #4 Approval 

This Addendum approval is being requested at this time to be available prior to 
the final Contractor Outreach on November 30, 2005. 
The welding change is based upon lessons learned on the Skyway Contract. 
The Jones Act clarification will result in some amount of conf1ict avoidance. 
The TBPOC unanimously approved Addendum #4. 

Ill. Next Meeting: 
December 12,2005, 1:30 to 4:30p.m., in Sacramento. 

IV.CTC Resource 
The C'fC and Caltrans are working on using a Caltrans Training and 
Development assignment to stafTone of the CTC's toll bridge positions. 

Adjourned: 11 :20 a.m. 

WILL KEMPTON, Director Date 
California Department of Transportation 
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DIANE C. EIDAM. Executive Director 
California Transportation Commission 

ER, Executive Director 
Bay Area Toll Authority 

Page 2 of 2 

r~l r7/u<) 
Date 


